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 Currently supported VOs
 CMS
 DES
 DZero
 Engagement
 FermiGrid

 Stable Operations
 10 GOC Tickets since August 01, 2008

▪ No bugs encountered in ReSS so far
▪ 1 Bug and 1 feature request identified for CEMon.

▪ Fix available in CEMon released with OSG 1.0.1

 Ongoing support for users and helping VO’s to bootstrap the use of 
ReSS

 Part of my effort redirected to glideinWMS
 Develop and maintain WMS expertise in the lab
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 ReSS Team
 Core Developer/Support

▪ Parag Mhashilkar  (PL)

 Expert & Backup
▪ Gabriele Garzoglio 
▪ Tanya Levshina

 FTE
 ReSS

▪ Averaging close to 0.25 FTE 
since November 2008

▪ Total Budgeted 0.55 FTE
0.45 P Mhashilkar + 0.05 G 
Garzoglio + 0.05 T Levshina

 glideinWMS
▪ Budgeted: 0.15 FTE 
▪ Averaging: ~0.15 FTE (P 

Mhashilkar) since October 2008

0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

1

A
u

g
-0

8

S
ep

-0
8

O
ct

-0
8

N
o

v-
0

8

D
ec

-0
8

Ja
n

-0
9

Fe
b

-0
9

M
ar

-0
9

P Mhashilkar

G Garzoglio

T Levshina

ReSS FTE (Reported)

ReSS FTE 
(Budgeted)

glideinWMS FTE 
(Reported)

ReSS+glideinWMS 
(Reported)

4/8/2009 4ReSS Phase II: Stakeholders Meeting



Features Planned Release

Support for MPI users 12/31/2008 OSG 1.0.1

Improved support for
Storage Elements

12/31/2008 OSG 1.0.1

 Coming soon

 Features ready
▪ Support for MPI users

▪ Improved support for 
Storage Elements

 Deployment tied to OSG 
release

 Will be available in OSG 
1.0.1
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Features Planned Status/Notes

Test suite to identify 
installation/deployment issues

03/31/2009 Final testing phase.
Initial release will be available 
as an independent package 
from ReSS webpage

Improved security for resource 
registration with ReSS

04/30/2009 Design Phase

Support to run ReSS services in 
High Availability deployment mode

03/31/2009

Compliance of ReSS with the 
FermiGrid Software Acceptance 
Process

04/30/2009
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Milestones/Deliverables Planned

Compliance with the GIP 1.2 02/28/2009

Compliance with the Generic Information
Provider to support Glue Schema V2

TBD
(Based on GIP/OSG schedule for 

Glue Schema V2)
Plan for future of ReSS Project TBD
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 Stable operations 
 New features, support for MPI  and Storage 

Elements waiting on OSG 1.0.1 release
 Fewer man-hours for ReSS in recent months 

resulted in some features being delayed
 Part of ReSS effort directed to glideinWMS
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